

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

R&B - Nizamabad District - Revised Administrative sanction of Rs. 37.50 Crores towards construction of High Level Bridge across Manjeera River at Birkur in Nizamabad district as against the original administrative sanction of Rs. 20.00 Crores - Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS.III) DEPARTMENT

G.O.Rt.No. 1126

Dated:- 24th November, 2011.

Read the following:-

1. GORt.No. 196, TR&B(R.III) Dept., dt. 6-2-2009.
2. From the Engineer-in-Chief (R&B) SR, Hyd., Ir.No. 11677/ EET/DEE6/AEE3/2007, dt. 28-2-2009, 6.8.2009
3. From Engineer-in-Chief (R&B) Roads, Hyd., Lr.No.11677/EET/ DEE6/AEE3/2007, dt.18-9-2009.

@@@

ORDER:-

In the G.O., first read above, administrative sanction was accorded for an amount of Rs. 20.00 Crores for construction of High Level Bridge across Manjeera River at Birkur in Nizamabad district from plan allocation of BE 2009-10 under the Head of Account "MH-5054-COL on Roads & Bridges, 04 - District & Other Roads, MH-800 - Other Expenditure, GH-11-Normal State Plan, SH(07) - Major District Roads, 530 - Major Works, 531 - Other Expenditure".

2) In the references second and third read above, the Engineer-in-Chief (R&B) Roads, Hyderabad has stated that at the time of submitting the earlier proposals the L.W.W. could not be measured due to heavy flow of water in the river. The actual survey was conducted later and the L.W.W. is found to be 1300 Meters. Hence, 59 V of 21.75M are proposed instead of earlier proposals of 20V of 24.75 M. The detailed estimate as per the detailed survey is Rs. 37.50 Crores. He has also stated that due to increase in the cost as per site requirements, the revised Administrative sanction of Rs. 37.50 Crores was sought for, under Normal State Plan.

3) Government after careful examination of the matter hereby accord revised administrative sanction of Rs. 37.50 Crores as against the original sanction of Rs. 20.00 Crores towards construction of High Level Bridge across Manjeera River at Birkur in Nizamabad district.

...2..

// 2 //

4) The revised administrative amount sanctioned in Para (3) above shall be debited to the Head of Account "MH-5054-COL on Roads & Bridges, 04 - District & Other Roads, MH-800 - Other Expenditure, GH-11-Normal State Plan, SH(07) - Major District Roads, 530 - Major Works, 531 - Other Expenditure".

5) The Engineer-in-Chief (R&B) SR, Hyderabad is requested to take further action duly following GOMs.No.94, I&CAD Dept., dt. 1.7.2003, before tendering.

6) This order issues with the concurrence of Fin. Dept., vide their U.O.No. 29661/1068/Expr.PW/A2/11, dt. 18.11.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. SINGH

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (R&B) S.R., Hyd.

Copy to:

The Fin.(Expr.PW) Dept.

The Director of Works Accounts, Hyd.

The Director of Treasuries & Accounts, Hyd.

The Accountant General, Hyd.

The D.T.O., Nizamabad Dist.

P.S to Prl. Secy., to C.M.,

P.S. to Min. (R&B)

P.S. to Prl. Secy., to Govt., T.R.&B.

Sf/Sc

// FORWARDED :: BY ORDER //

SECTION OFFICER